

De-silting 2018-2019

IDB No	Name	Section	Length (m)
025	Buxford Dyke	Railway to Great Stour	1160
079	Monkton Lead Dyke	Complete length	1210
113	Decoy Pond	Complete length	90
114	Wademarsh Stream	Thanet Way to Brooksend Sluice	3560
131	Decoy Lead Dyke	Complete length	441
137	Island Road Dyke	Complete length	1676
173	Stonelees Stream	Stonelees Golf Course	1210
189	Butterfly Lead Dyke	Start to track	1120
219	New Watchester Lead Dyke	Downstream of railway	695
219	New Watchester Lead Dyke	Railway section	25
273	Pole Bay Dyke	Complete length	1301
287	Maison Dieu	Complete length	652
289	Saffrey Sewer	Complete length	714
			<hr/> 13,854

Notes:

Please note that the above list shows watercourses proposed to be de-silted in 2018-19.

The programme will be finalised over the summer, for works to commence in November and end in March.

Further details can be obtained by calling the IDB office or by emailing enquiries@riverstouridb.org.uk